

## KNARESBOROUGH NEIGHBOURHOOD DEVELOPMENT PLAN – DRAFT PROJECT PLAN V3 February 2016

STAGE	PERIOD	BY WHEN	BY WHOM
Writing the Plan			
Consultation analysis	Summer 2015	November 2015	Working Group
Evidence base review	2 weeks	14 November 2015	Consultant
Vision, Objectives, Issues, Policies v1 – plan outline	4 weeks	30 November 2015	Consultant
Website improvements	4 weeks	Ongoing	DGoode
Stakeholder contacts	1 week	December 2016	DGoode
Audits and Surveys			
a. Character areas	6 weeks	Mid Feb	Working Group/Consultant
b. Town centre	6 weeks	Mid Feb	
c. Countryside	6 weeks	Mid Feb	
d. Green Spaces	6 weeks	Mid Feb	
Housing sites review	6 weeks	Mid March	Working group
Drafting Regulation 14 Plan	4 months	April 2016	Consultant, Working Group
Seek SEA/HRA screening from HBC	4 weeks	30 April 2016	HBC/statutory agencies
6 week Reg 14 public consultation	6 weeks	30 June 2016	Town Council
Amendments to draft as required	3 months	30 September 2016	Consultant/Working Group
Submitting the Plan			
Consultation statement	4 weeks	30 September 2016	Working Group
Basic conditions statement	4 weeks	30 September 2016	Working Group
Sustainability appraisal	2 months	30 September 2016	Consultant/Working Group
Submit to HBC	-	1 October 2016	Town Council
Post-submission			
Jointly appoint Examiner from NPIERS list	4 weeks	30 October 2016	Working Group/HBC
Publication/consultation	6 weeks	30 November 2016	HBC
Examination	4 weeks	31 December 2016	Examiner
Modifications	4 weeks	31 January 2017	HBC
Consultation on modifications (if required)	To be determined	To be determined	HBC
Referendum			
Publicity	4 weeks	February 2017	HBC
Campaigning	4 weeks	February 2017	Working Group
Referendum	-	March 2017	HBC
Adoption			